

- Tasks:
1. Planning & Role Assignment

2. Literature Review

3. Dataset Collection & Augmentation

4. Model Setup & Transfer Learning

5. Model Training & Testing

6. Integration & Automation

7. UI Dashboard & Reporting Setup

8. Testing & Debugging

9. Final Documentation

10. Report Compilation & Proofreading

11. Presentation Design

12. Dry Run

13. Final Submission

14. Team Review

#	Task	Time Required	Due Date	Start Date	Person Responsible
1	Planning & Role Assignment	3 days	27 May	25 May	Akram
2	Literature Review	4 days	31 May	28 May	Apu
3	Dataset Collection & Augmentation	5 days	5 June	1 June	Shafin
4	Model Setup & Transfer Learning	5 days	10 June	6 June	Sazzad
5	Model Training & Testing	5 days	15 June	11 June	Saju
6	Integration & Automation	4 days	19 June	16 June	Robiul
7	UI Dashboard & Reporting Setup	4 days	23 June	20 June	Akram
8	Testing & Debugging	3 days	26 June	24 June	Shafin
9	Final Documentation	3 Days	29 June	27 June	Apu
10	Report Compilation & Proofreading	2 days	1 July	30 June	Sazzad
11	Presentation Design	2 days	3 July	2 July	Robiul
12	Dry Run	1 day	4 July	4 July	Saju
13	Final Submission	1 day	5 July	5 July	All members
14	Team Review	1 day	6 July	6 July	All members

Project: Automated Retail Shelf Inventory

Due Date: 6 July 2025

[illegible]